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DESIGN DEVELOPMENT MEETING PLAN

Please note that there will also be space plan layout reviews scheduled with each tenant
group throughout August, September and October.

AUGUST 19 & 20 - WORK SESSION AT HGA

Topics: Attendees:

Terrace Level ceiling Coord. HGA Sebesta Bloomberg
Sprinkler head locations SCA Roof Spec
Electrical / Telecom Rooms Summit State PMD
Plumbing LV Engineering State RECS
Lighting Harris

Elevators Gephart

AUGUST 21 & 22 — DD Owner Review / Progress Meeting — Capitol Room 318

Attendees: HGA, SCA, Summit, LV Engineering, Harris, Gephart, MOCA, Sebesta
Bloomberg, Roof Spec, State PMD, State RECS, CPM], JE Dunn

DRAFT Schedule:
Wednesday, August 21,2013 Location

8:30 AM Introduction Capitol 318
8:45 AM Mechanical Capitol 318
10:00 AM Electrical Capitol 318
11:00 AM Plumbing Capitol 318
12:00 PM Lunch

1:00 PM Structural Capitol 318
2:00 PM Roof / Skylight Systems Capitol 318
3:00 PM Fire Protection Capitol 318
4:00 PM Commissioning Capitol 318
5:00 PM Done

Thursday, August 22,2013

8:30 AM B3 Discussion Capitol 318
10:00 AM (Open time) TBD.. Capitol 318
11:00 AM Summary / Follow Up Capitol 318
12:00 PM Lunch

1:00 PM Budget Capitol 318
2:00 PM Team Meeting Capitol 318
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AUGUST 27 & 28 — WORK SESSION AT SCA, OHIO

Topics: Attendees:

Hearing Rooms HGA (Michael, Kimberly, Brad Kult)
Committee Rooms SCA

Office Spaces MOCA (by Web / Phone?)

Telecom / AV Bill Seale ?

SEPTEMBER 11 & 12 — DD Owner Review / Progress Meeting

Attendees: HGA, SCA, CPM], JE Dunn, MOCA, Alpha Video, State PMD, State RECS,
House of Representatives, Senate, Press / Media, MN.IT

DRAFT Schedule:

Wednesday, September 11, 2013 Location
8:30 AM Introduction Capitol 318
8:45 AM Hearing Rooms: layouts, materials, related systems, lighting | Capitol 318
10:30 AM Committee Rooms: layouts, materials, related systems, Capitol 318

lighting
12:00 PM Lunch
1:00 PM Telecomm Systems Capitol 318
3:00 PM Audio Visual Systems Capitol 318
5:00 PM Done

Thursday, September 12,2013

8:30 AM Office Spaces - materials and finishes Capitol 318
11:00 AM Summary / Follow Up Capitol 318
12:00 PM Lunch

1:00 PM Budget Capitol 318
2:00 PM Team Meeting Capitol 318

SEPTEMBER 17 & 18 —= WORK SESSION AT HGA

Topics: Attendees:
Lighting — for all spaces HGA Schuler Shook
SCA Crenshaw

SEPTEMBER 24 & 25 - WORK SESSION AT HGA

Topics: Attendees:

Senate Chambers & Retiring HGA Schuler Shook
House Chambers & Retiring SCA Crenshaw

Supreme Court Chamber & Rozin Acoustics Consultant
Retiring

Governor’s Reception

Security

Accessibility
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Attendees: HGA, SCA, CPM], JE Dunn, MOCA, Alpha Video, Acoustics Consultant, WJE,
Rozin Security, Salmi, State PMD, State RECS, House of Representatives,
Senate, Press / Media, Capitol Security, Supreme Court, Bill Seale, MN
Disabilities Groups,
DRAFT Schedule:
Wednesday, October 9, 2013 Location
8:30 AM Introduction Capitol 318
8:45 AM Senate Chambers & Retiring Room: Finishes, Lighting, Capitol 318
Systems
10:30 AM House Chambers & Retiring Room: Finishes, Lighting, Capitol 318
Systems
12:00 PM Lunch
1:00 PM Supreme Court Chambers & Deliberation Room: Finishes, Capitol 318
Lighting, Systems
2:00 PM Governor’s Reception: Finishes, Lighting, Systems Capitol 318
3:00 PM Security (for entire building) including door hardware Capitol 318
5:00 PM Done
Thursday, October 10, 2013
8:30 AM Accessibility Capitol 318
11:00 AM Summary / Follow Up Capitol 318
12:00 PM Lunch
1:00 PM Budget Capitol 318
2:00 PM Team Meeting Capitol 318
OCTOBER 22 & 23 - WORK SESSION AT HGA
Topics: Attendees:
Minnesota Historical Society HGA
Signage & Wayfinding SCA
Doors & Hardware Salmi
Specifications Acoustics Consultant
Site Work
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OCTOBER 30 & 31 - DD Owner Review / Progress Meeting

Attendees: HGA, SCA, CPM], JE Dunn, MOCA, Acoustics Consultant, WJE, Salmi, State
PMD, State RECS, MHS, Press / Media, Bill Seale

DRAFT Schedule:

Wednesday, October 30,2013 Location
8:30 AM Introduction Capitol 318
8:45 AM Public Gathering Spaces: confirm finishes, AudioVisual Capitol 318

systems, Acoustics, Lighting
10:30 AM Minnesota Historical Society Spaces Capitol 318
12:00 PM Lunch
1:00 PM Site Work Capitol 318
3:00 PM Signage and Wayfinding Systems Capitol 318
4:00 PM FF&E Capitol 318
5:00 PM Done

Thursday, October 31,2013

8:30 AM Specifications (Front End) Capitol 318
11:00 AM Summary / Follow Up Capitol 318
12:00 PM Lunch

1:00 PM Budget Capitol 318
2:00 PM Team Meeting Capitol 318

November 6 & 7— TENTATIVE DD Owner Review / Progress Meeting

Hold dates for follow up / remaining items if needed.

November 15, 2013
Issue DD Documentation Package

November 19 & 20

Final Review of DD Package.
Digital Page Turn
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